
 
I-680 Soundwall Project 

Construction Contract Progress Report 
 

Through September 30, 2005 
 
 
Percent Complete:    96%  (As of September 30,2005)     
Estimated Date of Completion:  August 30, 2005 ( Contractual)  October 21, 2005 (Actual)  
 
 
Project Description 
This project consists of constructing 10-foot to 16-foot soundwalls along the I-680 corridor within Fremont 
and Milpitas city limits. This project is one of the components of the overall I-680 Corridor Improvements. 
This project involves the construction of twelve (12) soundwalls within this vicinity, which will be masonry-
block walls on top of either pile caps or retaining wall spread footings.  
 
Construction Status 
Listed in the following table are the status of each soundwall and what has happened in the last month, and what is 
planned to happen in the next month. 
 
 

Location/Description of Work this Past Month Upcoming Work this Next Month 

General:  

1.  Maintain Summer SWPPP protection measures around 
the jobsite and general clean-up trying to sell the project. 

1.  Same. 

  
SOUTHBOUND  
Soundwall SB-1 (Milpitas– North of Calaveras):  
1. Block is complete, residents TCE’s are complete and side 

fences extended, grading and hydroseeding complete.   
1.  Minor punch-list work and irrigation repair. 

  

Soundwall SB-2 A & B (Milpitas– North of Jacklin): 

1. SB-2A:  Block wall is complete, k-rail has been removed, 
area graded behind the wall and area has been 
hydroseeded. 

1. SB-2A:  Finish paving in front of the wall over the 
drainage pipe and repair irrigation lines so they can sell the 
wall. 

2. SB-2B:  Wall is complete. 2. SB-2B:  Minor repairs to existing irrigation lines and 
potentially cut the grass prior to acceptance of the wall. 

  
  

Soundwall SB-2 B Extension: 

1. Block has been completed on this wall, the area has been 
graded and hydroseeded, and the TCE’s in resident back 
yards have been removed and side fences extended. 

1. Minor punch-list items remaining prior to final 
acceptance of the wall. 

  
  

Soundwall SB-3 (Fremont – South of SR262): 

1. Drainage systems, retaining wall and maintenance road are 
complete.  Contractor is currently placing block. 

1. Need to complete the block and work on punch-list items 
prior to acceptance of the wall. 

  



Soundwall SB-4 (Fremont- North of Washington): 

1. SB-4A:  Masonry block almost complete. 1.  SB-4A:  Finish masonry block, grade area, Hydroseed 
and punch-list work prior to acceptance of the wall. 

2. SB-4B:  Mason block is complete, and has started placing 
the concrete lined ditch. 

2.  SB-4B:  After the PCC ditch is complete, finish grading 
the area, Hydroseed, repair State R/W fences and 
perform punch-list work prior to acceptance of the wall. 

  

Soundwall SB-5 (Fremont- North of Washington): 

1. Masonry block is complete and resident fences have been 
connected to the new soundwall. 

1.  Only item left is to install the R/W fence at the ends of 
the new soundwall and minor touch-up of city curbs next 
to the wall. 

  
NORTHBOUND DIRECTION  
Soundwall NB-8 A & B (Fremont – North of SR262):  
1. NB-8A:  The forming and pouring of the retaining wall, 

backfilling and the construction of the concrete barrier 
have now been completed. 

1.  NB-8A:  Place masonry block, finish electroliers, finish 
grading and Hydroseed area for final acceptance. 

2. NB-8B:  The retaining wall along the last three homes has 
been backfilled and the barrier has just been poured.  Have 
also started to install the PCC gutter along most of the wall 
on the freeway side.  Resident side-fences have also been 
installed. 

2.  NB-8B:  Place masonry block for the last three homes in 
about two weeks.  Will also work on clean-up back of wall 
and prepare for connect of resident fences to the new 
soundwall. 

  
  

Soundwall NB-14 A & B Fremont – South of Mission): 

1. NB-14A:  Masonry block is complete. 1.  NB-14A:  Punch-list items and repair PCC curb along 
Olive. 

2. NB-14B:  Masonry block is complete 2.  NB-14B:  Finish grading the front of the wall, install 
permanent hydroseeding measures, install Metal Beam 
Guard Railing and repair AC dike. 

 
 
 


